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The purpose of this correspondence is to formally transmit the September 30, 1993 
Operable Unit (OU) 15 Work Package Milestone document to Department of Energy, Rocky 
Flats Office (DOE, RFO). The September 30, 1993 Work Package Milestone for OU 15 
consists of a Status Report regarding Phase I RCRA [Resource Conservation and Recovery 
Act] Facilities Investigation/Remedial Investigation (RFVRI) fieldwork. 
attached the OU 15 September 30, 1993 Status Report. 

Please find 

if you have questions regarding this correspondence or the attached Status Report, please 
contact D. L. Schubbe of Remediation Project Management at extension 8709. 

W Acting Director 
ERM/Remediation Project Management 
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STATUS REPORT 
OPERABLE UNIT NO. 15 
SEPTEMBER 30,  1993 

Accomdishments: 

Implementation of the Phase I RCRA [Resource Conservation and Recovery Act] Facilities 
Investigation/Remedial Investigation (RFVRI) Work Plan for OU 15 has been completed within 
Building 881 [i.e., Individual Hazardous Substance Sites (IHSSs) 21 1, 178 and 217), Building 
865 (IHSS 179), and Building 883 (IHSS 180). 

Current Status: 

Fieldwork within Building 447 (IHSS 204), the Original Uranium Chip Roaster, has not yet 
been completed. Floor/equipment rinsate sampling equipment was mobilized into Building 447 
on August 27, 1993. The Integrated Work Control Package (IWCP) for Building 447 is 
approved and is being implemented. The Radiation Worker Permit (RWP) designating Personal 
Protective Equipment (PPE) will be obtained on August 27, 1993, and removal of drums from 
IHSS 204 will be initiated. Radiological Protection Technician (RPT) support for 
environmental sampling is being coordinated and will be available to begin environmental 
sampling on October 4, 1993. 

Issues: 

Drums of uranium oxide produced during operation of the Original Uranium Chip Roaster (IHSS 
204) will be sampled by EG&G Rocky Flats, Inc. Waste Characterization. In order to sample the 
oxide, the drums of oxide will be moved into IHSS 204. Drum sampling is anticipated to begin 
on or before September 30, 1993. Drum sampling will interfere with OU 15 environmental 
sampling and may cause up to a two-week delay in completion of the OU 15 fieldwork. 

Corrective Actions: 

Although obtaining OU 15 environmental samples will be delayed, chemical analyses of the 
delayed samples can be rushed as appropriate to make up schedule slippage. In addition, 
chemical analyses results from oxide sampling will be available for characterization of the chip 
roaster with regard to RCRA closure. 


